To: Herrera, Angeles[Herrera.Angeles@epa.gov]

Cc: Ball, Harold[Ball.Harold@epa.gov}; Minor, Dustin[Minor.Dustin@epa.gov}; Collins,
Jim[Collins.Jim@epa.gov]; Seter, David[Seter.David@epa.gov};, Rodriguez,
Dante[Rodriguez.Dante@epa.gov]; Cafasso, Sarah (Separated 2/9/2018)[Cafasso.Sarah@epa.govl;
Chow, Eugenia[Chow.Eugenia@epa.govl]; Clements, Mindy[clements.mindy@epa.gov}

From: Manzanilla, Enrique

Sent: Thur 10/5/2017 2:45:29 PM

Subject: Re: PPT from Aug 2016 public meeting

Probably not the briefing. Just the call with Greg and Brad.
Sent from my iPhone

On Oct 5, 2017, at 10:39 AM, Herrera, Angeles <Herrera. Angeles@epa.gov> wrote:

Will do. Are you calling into the briefing and/or actual call?

Sent from my iPhone

On Oct 5, 2017, at 6:57 AM, Manzanilla, Enrique <Manzanilla. Enrique@epa.gov> wrote:

Never mind. I saw the comparison table. Good job. Make sure she knows that the 2016
document was public.
Sent from my iPhone

On Oct 3, 2017, at 4:04 PM, Herrera, Angeles <Herrera. Angeles@epa.gov>
wrote:

Enrique,

As we discussed, before NDEP engaged in deferral discussions, NDEP, BLM
and EPA agreed to prioritize and accelerate the groundwater cleanup for
Anaconda. After a couple of working sessions (some of them included ARC), On
August 16, 2016, we (BLM, EPA and NDEP) agreed and presented to the
community an accelerated schedule including the following for groundwater:

Oul RI/FS completed by Oct/Dec 2017 ROD by Jan-Mar 2018
CD by Oct-Dec 2018 RA by Oct-Dec 2020

This is very different than what NDEP/ARC are proposing under deferral.
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For your information, I am attaching the actual presentation, BLM, NDEP and
EPA made on August 16, 2016 and the presentation that ARC made on June 27,
2017. Both presentations include a site-wide closure strategy and timetable.

In preparation to our call with NDEP this Thursday, I am working with our team
to develop a comparison analysis of Pg. 11 (on ARC’s presentation) and Pg. 32
(BLM, NDEP, and EPA Presentation) to illustrate our concern regarding
groundwater remediation timing.

It is important to note that since we have been engaged on this deferral and ARC
continues to miss deliverables deadlines, we probably wouldn’t be able to meet
the accelerated scheduled we proposed back then.. However, for the purpose of
our discussion, it is good to have that comparison. Regardless, I believe that even
with the delays, our approach will be faster. We will include that in our talking
points.

Please let us know if you have any questions.

Safe travels to Philly!

Angeles

From: Rodriguez, Dante
Sent: Tuesday, October 03,2017 11:52 AM

To: Herrera, Angeles <Herrera. Angeles@epa.gov>

Cc: Seter, David <Seter.David@epa.gov>

Subject: PPT from Aug 2016 public meeting
Angeles,
As requested, attached is the powerpoint presentation from our August 2016

public meeting. Also attached is the agenda.

According to my records the public meeting logistics were as follows:
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DATE: August 16, 2016
TIME: 6:00p

PLACE: Yerington Elementary School

Dante Rodriguez

Remedial Project Manager
U.S. EPA Region 9

75 Hawthorne Street, SFD-8-2
San Francisco, CA 94105

(415)972-3166

<20160816 Anaconda Community Meeting final6pm_ 8.15.pptx>

<20170627 Anaconda CMU Roundtable Presentation_final . pptx>

ED_001725B_00006199-00003



